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SITE RESTORATION PLAN

Executive Summary

Energy Northwest submitted a site restoration plan for its terminated nuclear power plant
projects in March 1995 to the Washington State Energy Facility Site Evaluation Council
(EFSEC). EFSEC conditioned its approval of the plan on conducting more detailed reviews as
additional information became available and Energy Northwest finalized its plans. Since 1995,
information on the costs of various restoration options has been improved. More recently,
there has also been interest in redevelopment of the Projects 1 and 4 site for the benefit of the
local economy.

This revised Restoration Plan for the Projects 1 and 4 site provides a discussion of the
economic factors regarding the costs and benefits of various restoration options versus the
relative public risk. Nine levels of restoration ranging from the minimum — securing and
protecting the site from public access, to complete restoration are given. To evaluate the
restoration alternatives, this Plan assesses safety and health, environmental and regulatory
factors in light of the estimated cost of each alternative. Other factors that affect the selection
are also discussed.

This Plan provides a recommended long-term level of restoration contingent on the site not
being used for economic redevelopment. Energy Northwest plans to follow a parallel path until
a decision is made on the site’s reuse. This decision is expected within the next 12 to 18
months. To avoid any further delay, pending the necessary approvals, Energy Northwest is
preparing to begin restoration activities this year.

In the absence of redevelopment, this Plan recommends that the remaining major concrete
structures be permanently sealed or removed. At Project 4 all remaining structures would be
reduced to 25 feet above grade. At Project 1 the turbine generator building would be removed
but the containment dome remains. Other Project 1 concrete structures would be permanently
sealed. The turbine pedestals at both sites would remain.

Energy Northwest's approach is to commence with restoration activities at both sites that need
to be addressed regardless of the redevelopment decision. The specific tasks planned for 18
months beginning in July 1999 are given in this Plan. Once the economic development
potential is known remaining restoration activities will begin in earnest.
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Introduction

In May 1994, the Washington Public Power Supply System’s (now Energy Northwest) Board
of Directors adopted a resolution terminating Project 1 and requested the Project 3 Owner’s
Committee declare the termination of Project 3. The Project 3 Owner's Committee voted
unanimously to stop Project 3 in June 1994. Since that time, Energy Northwest has been
planning and executing the disposition of its Projects. Projects 4 and 5, the respective twin
plants of Projects 1 and 3 were terminated in 1982. Energy Northwest has considered that
Projects 4 and 5 would be consolidated into their net-billed twins for purposes of site
restoration and disposal.

As result of its termination decisions, and in accordance with its Site Certification Agreements,
Energy Northwest submitted its initial Site Restoration Plan to the Washington State Energy
Facility Site Evaluation Council (EFSEC or Council) in March 1995 for approval. In this Site
Restoration Plan (1995 Plan), Energy Northwest pursued complete restoration, but stated that
if demolition to grade is much more difficult than expected, it would seek EFSEC approval of a
lesser degree of restoration. The 1995 Plan goes on to indicate that efforts to restore Projects
1 and 4 would be deferred to benefit from the experience gained from first addressing Projects
3andb5.

Since Project 3 was terminated in 1994, Energy Northwest has worked with representatives
from the Grays Harbor County area to consider potential redevelopment and transfer of
ownership of the Projects 3 and 5 (Satsop) site. In 1996, the Washington State Legislature
passed amendments to the RCW'’s that allowed the successful transfer of ownership of the
site for conversion to industrial, business or other uses. The agreement for the transfer of the
Projects 3 and 5 site to the Satsop Redevelopment Project was approved in February 1999.

In 1998, as it became apparent that there would be a successful transfer of ownership of the
Satsop site, Energy Northwest's and EFSEC’s focus returned to the disposition of the Projects
1 and 4. In May 1998, EFSEC proposed that Energy Northwest amend its Site Certification
Agreement to update its 1995 Plan and address the Projects 1 and 4 site. In the same
timeframe, a local group expressed an interest in the potential redevelopment of the Projects 1
and 4 site.

This revision to the 1995 Plan provides a discussion of the factors regarding the costs and
benefits of various restoration options. It establishes a preferred restoration level subject to
possible reuse of the site for local economic development. It is Energy Northwest's objective
to assure that the public health and safety is protected in advance of determining the best and
highest possible future use of the site.
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Background

In August 1975, Energy Northwest entered into a Site Certification Agreement with the State of
Washington for its Projects Nos. 1 and 4 (WNP-1 and WNP-4). Following the termination of
WNP-1 in 1994, in accord with WAC 463-42-665, Energy Northwest submitted a detailed Site
Restoration Plan to EFSEC in March 1995.

In its 1995 Plan, Energy Northwest indicated that although the Project sites had a high
potential for economic development, there were few proposals to reuse the WNP-1 and 4 site.
However, as a result of the transfer of the Satsop Projects, a group including Benton County,
the City of Richland, the Port of Benton and Benton County PUD together with Energy
Northwest are now considering the potential redevelopment of the WNP-1 and 4 property.
This group also believes the site may have a high potential for reuse and may afford the local
region similar benefits on the transfer of the Satsop site. Discussions on the feasibility of
redevelopment are at the early stages.

Concurrent with these discussions, Energy Northwest has addressed its need of the site in
supporting its long-term objectives. We have concluded that one of our principal interests in
the site may be to retain our rights and options to pursue our business development initiatives.
Another is to continue to use some of the facilities to support Washington Nuclear Project No.
2 (WNP-2) operations. Since submitting the 1995 Plan, Energy Northwest has been
considering the tradeoffs of different site ownership alternatives including transfer of the site.
Energy Northwest's preliminary determination indicated that there is not an immediate
economic basis to retain the entire WNP-1 and WNP-4 site for the development of new
electrical energy generation projects. Should Energy Northwest foresee the potential future
need for additional power plant construction, it will retain an interest as a participant in the
reuse of the site.

The 1995 Plan was approved by the Council in EFSEC Resolution No. 280. In its approval,
the Council noted that the Plan contained a number of uncertainties that would need to be
addressed when Energy Northwest finalized its plans. Accordingly, Resolution No. 280 states:

“...The Supply System shall submit specific details of the restoration, consistent with the
conceptional plan, as soon as those details are determined, for Council review, and that
changes in scope, timing and/or level of restoration effort shall be treated as an amendment to
the restoration plan and be subject to full review and approval by the Council”

The partially completed WNP-1 and WNP-4 nuclear plants are liabilities to Energy Northwest.
It has been determined that the full restoration costs for these plants could be as high as one
hundred million dollars. As indicated in the 1995 Plan, due to the limited industry experience in
demolishing such structures, Energy Northwest was uncertain whether these structures could
reasonably and economically be removed. Since that time, there have been no similar
demolition projects to reduce that uncertainty.

3



SITE RESTORATION PLAN

Although the 1995 Plan proposes a complete restoration, it states that if demolition to grade is
much more difficult than expected, Energy Northwest would seek EFSEC approval of a lesser
degree of restoration. To obtain such an amendment, Energy Northwest must address the
elements identified in WAC 463-42-655 which include a discussion of the economic factors
regarding the costs and benefits of various restoration options versus the relative public risk.

A secondary purpose of this Plan is to address the terms of Energy Northwest's lease
agreement with the U.S. Department of Energy (DOE). The partially complete nuclear power
plants are located on land leased by Energy Northwest from the U.S. Department of Energy
(DOE). In 1975 the Energy Research and Development Administration, the predecessor to
DOE, signed a lease agreement with Energy Northwest for land at the Hanford Site to be used
for construction of WNP-1 and WNP-4. The lease provides that following expiration or
termination and if requested by the Administration, the leased premises are to be returned in a
condition as nearly as possible to original condition. Energy Northwest is conducting ongoing
discussions to address DOE expectations regarding the restoration of the site.
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Approach

Underlying all considerations for site restoration is the need to ensure that future public health
and safety can be managed appropriately. However, given the significant potential cost of a
full restoration, the technical risk, and the limited availability of funding to meet these costs,
Energy Northwest has elected to perform a simple cost-benefit analysis to evaluate the various
restoration alternatives compared to the relative public risk. The results of this analysis are
used to recommend a long-term condition for the site that provides for the public’s health and
safety.

As indicated in the Background discussion, a local group is addressing the potential of the site
to be used in support of the local area’s economic development. For the near term, we will
identify restoration tasks that are consistent with both the long term recommended alternative
yet will not delimit or reduce the site’s reuse potential in advance of such decision.

Cost — Benefit

A formal selection process is required by WAC 463-42-655 to select a preferred level of
restoration. Cost-benefit analysis is one framework that has been developed for evaluating
alternative courses of action. It provides a consistent means to make comparisons. In its most
rigorous application all attribute performances are translated into dollar quantities. The
difficulties of using cost-benefit analysis for public decisions are well known, particularly to
make decisions which affect human health and safety or the environment. Energy Northwest
has well-developed cost estimates for alternative levels of restoration of the WNP-1 and 4 site.
Our selection process does not make any attempt to derive monetary value for the factors that
affect the decision beyond the restoration costs.

Here, we use a simple structured process to consider alternative levels of restoration. The key
elements of the approach of this analysis are: (1) Establishing and defining the objective, (2)
Defining the alternatives to be considered for meeting the objective, (3) Identifying the
important decision factors or criteria relevant to making the decision, (4) Assessing each
alternative’s performance and (5) Comparing costs and benefits (and associated risks) of
alternatives and ranking the alternatives.

Objective

From a regulatory perspective, the restoration option that is selected must be evaluated in
terms of economic and public risk factors. WAC 463-42-655 references three areas of
concern to be addressed in the restoration plan — public health and safety, major
environmental issues and economic factors (in terms of cost-benefit). Our objective is to select
a recommended course of action that accounts for all of the factors affecting the decision with
public health, safety, and the environment as paramount.

5
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Restoration Alternatives

Nine levels of restoration are defined as alternatives for consideration. The activities
associated with each level are summarized in Table 1 and given in more detail in Attachment
A. The alternatives are given as four general levels ranging from Securing the Site (Level 1),
Blocking Access (Level 2), Entombment (Level 3) or to Demolish to Grade (Level 4). Several
sub levels of Entombment (Levels 3B-3E) are considered to provide a broad range of
alternatives and an Economic Development alternative (Level 2B) is also provided.

Table 1. Restoration Alternatives

Levels of Restoration Brief Description

Level 1 — Secure Site This is the most limited restoration alternative. Involves
providing security to the site and removing certain
environmental and safety hazards.

Level 2 — Block Building Access Secures and seals certain buildings and provides more
extensive removal of environmental and safety hazards than
Level 1. Increases security features such as fences.

Level 2B — Economic Development Same as Level 2, except it leaves certain buildings that could
potentially be reused. Leaves railroad and infrastructure intact.

Level 3 — Entombment Provides more extensive entombment of containment and
general services buildings.

Level 3B — Remove Buildings Removes several buildings including turbine generator building
and air intake and chemical waste treatment buildings. Backfills
pump sump and spray pond.

Level 3C — Remove Turbine Foundation Same as 3B, except includes removal of turbine generator
pedestal.
Level 3D — Demolish and Seal Same as 3C, except demolishes WNP-4 containment building

and general services building to 25 ft. above grade & WNP-1
general services building to 47 ft. above grade.

Level 3E — Mound and Backfill Similar to 3C, except fills voids within remaining structures,
backfills to cover structures.

Level 4 — Demolish to Grade Demolishes all buildings and structures to grade. Removes
infrastructure of the site.

Decision Factors

Energy Northwest has sought to address all relevant factors in establishing a recommended
restoration approach. To validate to this effort, the support of several consultants was drawn
upon. The specific list of the firms and the area of expertise they provided are listed in
Attachment B. Based on their input, the following factors were determined to be relevant to the
site restoration selection process:
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Cost
Energy Northwest and its consultants have developed a number of cost estimates for
alternative levels of restoration of the Projects 1 and 4 site. These estimates were recently
updated in 1999 for this Plan.

Public Health and Safety
The public health and safety criterion captures potential health risks to the workers and the
public during the site restoration process and indefinite period following completion of site
restoration activities. This criterion also includes the secondary considerations of security risks
and exposure for consequences resulting from losses that may occur.

Environmental

Environmental impacts associated with site restoration are addressed in the Site Certification
Agreement (SCA) and in Section 4.2 and Appendix A of the 1995 Plan. Commitments made
by Energy Northwest that relate to the environmental impacts will be met by each alternative
considered. Other considerations are aesthetics and indirect socio-economic impacts.

Stakeholder and Tribal Perspectives

The Indian treaty rights relating to the Hanford Site and the expressed views of the public
related to land use at Hanford are important factors. The Tribal Government perspective is a
key aspect of the DOE's consideration regarding the disposition of its site. Local communities
and regional residents are interested in Energy Northwest meeting its responsibilities and in
the area’s economic development.

Compatibility with Legal Agreements and Land Use Plans

The principal agreements, requirements and plans are the (1) Site Certification Agreement and
EFSEC regulations (2) lease with DOE (3) Hanford Remedial Action Environmental Impact
Statement and Comprehensive Land-Use Plan (4) Hanford Reach Act and Wild and Scenic
Rivers Act and (5) Local comprehensive and economic development plans that would affect
economic reutilization.

Other factors including assumptions that were made to support the assessment are included in
the discussion of the results.
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Performance Assessment

To evaluate the restoration alternatives, this Plan assesses safety and health, environmental,
and regulatory factors in light of the estimated costs of carrying out particular levels of
restoration. The socioeconomic, stakeholder and tribal perspectives are also discussed. The
assessment results are given as Chapter 4 of this Plan.

Results and Recommendations

Following the evaluation in Chapter 4, the relative performance of each alternative is
compared. The performance comparisons and recommendations are given in Chapter 5.

The approach of this Plan is to follow a parallel path until a decision is made on the site’'s
reuse. The feasibility of the reuse of the site is now being assessed. Those considerations are
not specifically addressed in this plan. It is not expected that this determination will be finalized
before mid-year 2000. To avoid any further delay, Energy Northwest is preparing to begin
restoration activities this year.

The restoration alternatives as defined are mainly serial, that is, each level includes the
remedial steps and tasks of lower levels. As such, it is possible to proceed with some of the
site’s restoration in advance of the decision whether or not to reuse the site.

In Table 1, the alternative to reuse the site’s infrastructure and buildings is shown as Level 2B-
Economic Development. This means that many of the Level 1 and Level 2 restoration tasks
can be conducted without jeopardizing the site’s reutilization.

This Plan also recommends initial restoration activities to be conducted over the next 18
months. These are given in Chapter 6.
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Assessment

The following criteria are relevant to the site restoration selection process: 1) cost, 2) public
health and safety, 3) environmental impact, 4) stakeholders’ and tribal perspectives, and 5)
compatibility with legal agreements and land use plans.

Energy Northwest and its consultants have estimated costs to meet the various levels of site
restoration. Costs have been separately estimated for WNP-1 and WNP-4. The costs are
summarized in Table 2.

Table 2. Estimated Site Restoration Costs (in millions of dollars)*

Restoration Options ‘ WNP-1 ‘ WNP-4

Level 1 — Secure Site $5.5

Level 2 — Block Building Access $6.7 $6.7
Level 3 — Entombment $9.5 $9.9
Level 3B — Remove Buildings $16.5 $12.5
Level 3C — Remove Turbine Foundation $20.0 $16.0
Level 3D — Demolish and Seal $24.9 $23.4
Level 3E — Mound and Backfill $53.2 $31.7
Level 4 — Demolish to Grade $59.8 $38.9

*Includes only initial costs (does not include annual costs, e.g. to guard or maintain site)

The costs are based on labor, construction, and maintenance expenses required at each level
of restoration. Cost estimates were made for each of the general tasks of activities associated
with each restoration level as described in Attachment A. To analyze the costs of restoring the
site, it is helpful to observe how costs change from one restoration level to another. Both of the
lowest levels of restoration (Levels 1 & 2) are the least expensive initially; however, both of
these levels would require ongoing maintenance and labor expenses including, for example,
security guards and maintenance of operable sump pumps. Including these ongoing
expenses significantly changes the incremental costs of moving from one level to another.

To appropriately evaluate the future stream of costs, the ongoing expenses are assumed for
thirty years' and are discounted” at a rate of 5.6% to the present. The total costs of moving to
higher levels of restoration, including ongoing expense for Levels 1 and 2, are found in Table 3
and illustrated graphically in Figure 1.
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Table 3. Costs of Restoring Sites, Including On-going Costs

Level of Restoration | WNP-1 WNP-4

Total Cost Total Cost

Level 1 — Secure Site $9.8 $9.2
Level 2 — Block Building Access 8.5 8.5
Level 3 — Entombment 9.5 9.6
Level 3B — Remove Buildings 16.5 12.5
Level 3C — Remove Turbine 20.0 16.0
Foundation

Level 3D — Demolish and Seal 24.9 23.4
Level 3E — Mound and Backfill 53.2 317
Level 4 — Demolish to Grade 59.8 38.9

Figure 1. Total Cost of Restoration Options for WNP-1 and WNP-4

Total Cost of Restoration Options

$70.0

$60.0

$50.0

$40.0
OWNP-1

BEWNP-4

$30.0

$20.0

$10.0
oo L

1 2 3 3B 3C 3D 3E 4

Cost (in millions of dollars)

Level of Restoration

Including both initial and ongoing costs reveals that the present value of total restoration costs
decreases when moving from the Level 1 to the Level 2 because the security is reduced from
24-hour guards to random guards, thus reducing the future stream of expenses. Figure 1
shows that total costs increase substantially for WNP-1 restoration when moving from Level 3
(entombment) to Level 3B (removal of buildings) and again from 3D to 3E. Figure 2 shows
that the total costs for WNP-4 restoration options increase significantly between 3C to 3D. The
costs of restoring the plant sites vary between WNP-1 and WNP-4 due to the degree of
completion of the structures and buildings. To demolish completed buildings to grade, for
example, will cost more than the demolition of partially completed buildings.
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These costs do not reflect any potential cost savings associated with reuse possibilities.
Reuse options may play a role in selecting restoration alternatives for WNP-1, which has
several completed structures that may potentially be made productive by other industrial or
business uses. This could impact costs, for example, for a Level 2 restoration effort by
eliminating or reducing ongoing security and maintenance expenses.

Public Health and Safety

The public health and safety criterion captures potential health risk to workers and the public
during the site restoration process and the indefinite period following completion of site
restoration activities. During the site restoration process, the principal human health risks will
be risks to workers. The magnitude and likelihood of health incidents will increase as the level
of restoration increases. For example, there will be greater health risks to workers under the
Level 4 restoration alternative (demolish to grade) than under Level 1 (securing the site).
Conversely, long-term health risks to the public after site restoration will be greater under Level
1 than under Level 4. These risks result from individuals being attracted to the structures left in
place for various reasons including adventure, shelter, and a place to search for recreation.

In Section 5.1 of the 1995 Plan, Energy Northwest stated that a worker safety program would
be required of restoration contractors. Energy Northwest also committed in Appendix A of the
1995 Plan to maintain;

. a safe and healthy work environment during site restoration activities,

. an appropriate level of security to protect members of the public from potential
hazards of the site,

. an appropriate level of vector control.

Contractors performing site restoration activities will be required to meet the worker safety
requirements established under the Washington Industrial Safety and Health Act (WISHA).
The Division of WISHA Services of the Washington State Department of Labor and Industries
administers WISHA. General safety and health standards and general occupational health
standards are codified at Chapters 296-24, 296-62, and 296-155 of the Washington
Administrative Code.

Each level of restoration presents unique combinations of risks and benefits based on the
potential for events related to the activities, hazards, and the short and long-term outcomes
associated with each restoration level.

The assessment to follow characterizes the relative severity of each hazard and the extent to
which each restoration alternative addresses each hazard. The hazard severity is evaluated
as "high", "moderate", or "low" for each alternative, and the extent to which each hazard is
addressed is evaluated as "Severe Risk", "Protected” (implies potential long-term risk), or

"Eliminated". The matrix for each site is presented in Tables 4 and 5.

1
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Table 4 WNP 1 - Public Health and Safety Hazards

Public Health & Safety Hazards o

H x

S Hazardous materials Minor é’

z Falling industrial || o

E debris/ Promotion off hazards (e.g. %

g Fall hazards | structures asbestos "trash"” other animal pests trip) o

c 2

b= o o o o ° he] S| =
B > al = al = al = 2l = al = al = als e
S £ - 0 = - 9 2 - 9 = - 9 2 - 9 2 - 9 = - 0|lE O
2 S [S5e] 5 |5l 5 |Se] 5|55 |s5e]l 5 |Ee|l5 |5efo
g AL B R R IR R R LI R LI B R EE
X Restoration Level o ||l ¢ i) o |dI) o i3] o (il o i g |dI|=2
1 Fence & Patrol low | Prot | low | Prot | high | Risk | low | Prot | low | Prot | low | Prot | low | Prot || low
2 Block Public Access low | Prot | low | Prot | low | Elim | low | Prot | low | Prot | low | Prot | low | Prot || low
2B Econ. Dev. low | Prot | low | Prot | low | Elim | low | Prot | low | Prot | low | Prot | low | Prot || low
3 Entombment mod | Prot | mod | Prot | low | Elim | low | Prot | mod | Prot | mod | Prot | mod | Prot || mod
3B plus rmv Cooling Twr. mod | Prot | mod | Prot | low | Elim | low | Elim | low | Elim | mod | Prot | mod | Prot || high
3C plus rmv TGF mod | Prot | mod | Prot | low | Elim | low | Elim | low | Elim | mod | Prot | mod | Prot || high
3D plus rmv walls low | Elim | low | Prot | low [ Elim | low | Elim | low | Elim | low | Prot | low | Prot || high
3E Mound low | Elim | low | Prot | low [ Elim | low | Elim | low | Elim | low | Elim | low | Elim || high
4 Down low | Elim | low | Elim | low [ Elim | low | Elim | low | Elim | low | Elim | low | Elim || high

Legend

Hazard Severity
low
mod
high
Extent Addressed
Risk  Severe Risk
Prot  Protected (short term)

Elim  Eliminated
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Table 5. WNP- 4 - Public Health and Safety Hazards

Public Health & Safety Hazards

; 2

Hazardous materials Minor x

S Falling industrial || @

o debris/ Promotion of] hazards (e.g. §

> Fall hazards ] structures asbestos "trash" other animal pests trip) s

- st

< 2

i<l ] e} e} ° o ° S| =
© N al = al al al al al alleg
5] = w o] £ w o] & - o] & - o] & - o] & - o] & w |l £ 2
2 s [ S8 o |S8] ¢ |§52)] 5 |52) 3 [58) o |S5L] o |58
g slesl s |88l s |88 5|88 5 (885 (85 |8ggs
X Restoration Level G la] s a3 & |d]l g Ja]é a2l o] d |adIf=2
1 Fence & Patrol high | Risk | high | Risk | high | Risk | high| Risk | low | Prot | high | Risk | high| Risk || low
2 Block Public Access high | Risk | high | Risk | low | Elim | high | Risk | low | Prot | high | Risk | high | Risk low
2B Econ. Dev. high | Risk ] high | Risk | low | Elim | high | Risk | low | Prot | high | Risk | high | Risk low
3 Entombment mod | Prot | mod | Prot | low | Elim | low | Prot | low | Prot ] mod | Prot | mod | Prot || high
3B plus rmv Cooling Twr. mod | Prot | mod | Prot | low | Elim | low | Elim | low | Elim | mod | Prot | mod | Prot || high
3C plus rmv TGF mod | Prot | mod | Prot | low | Elim | low | Elim | low | Elim | mod | Prot | mod | Prot || high
3D plus rmv walls low | Elim | low | Prot | low | Elim | low | Elim | low | Elim | low | Prot | low | Prot || high
3E Mound low | Elim | low | Prot | low | Elim | low | Elim ] low | Elim | low | Elim | low | Elim || high
4 Down low | Elim | low | Elim | low | Elim | low | Elim J low | Elim | low | Elim | low | Elim || high

Hazard Severity
low
mod
high

Extent Addressed
Risk  Severe Risk

Prot  Protected (short term)

Elim Eliminated

Legend
To facilitate a comparison, numbers were assigned to each category of severity and the extent
to which restoration alternative addresses the hazards. Those numbers are a 1 to 3 scale with
1 being the least desired ("high" severity or "Risk" as the extent addressed), and 3 being the
most safe ("low" severity or "Eliminated" as the extent addressed). Weighting factors are also
assigned to each hazard as indicated below:

6 - Fall Hazards

5 - Falling debris/structures

4 — Asbestos

3 - Demolition worker safety and health

2 - Promotion of animal pests

1 - "Trash" and other hazards, and minor industrial hazards

13
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The rating numbers and weighting factors were used in an algorithm as follows:

Safety Quality Rating = Sumyy, 4 nazargs (S€Vverity X Extent Addressed X Weighting Factor)

This algorithm provides a "safety quality rating" for each restoration level. Lower numbers are
the least safe (or most hazardous) in terms of public health and safety making the options
associated with these scores a higher priority to complete in the short-term. The ratings were
then sorted and used to guide the following recommendations:

Table 6. Prioritized Restoration Level /Rating

WNP-4 — Level 1 Fence & Patrol 46
WNP-4 — Level 2, Block Public Access 66
WNP-4—Level 3, Entombment 107

WNP-1—Level 3, Entombment 108*
WNP-1—Level 3B, plus remove cooling tower 113*

WNP-4—Level 3B, plus remove cooling tower

WNP-1—Level 3C, plus remove TGF 113*
WNP-4—Level 3C, plus remove TGF 113
WNP-1—Level 1, Fence & Patrol 117
WNP-1—Level 2, Block Public Access 141
WNP-1—Level 2B, Economic Development 141
WNP-1—Level 3D, plus remove walls 159
WNP-4—Level 3D, plus remove walls 159
WNP-1—Level 3E. Mound 168
WNP-4—Level 3E, Mound 168
WNP-1—Level 4, Down 183
WNP-4—Level 4, Down 183

*rating may depend on other factors such as potential reuse options

Based on the ratings shown in Table 6, some general observations can be made in terms of
safety and health:

On the safety quality rating alone, executing restoration at Level 1 or 2 for WNP-4 does not
gain a level of safety equivalent with the same actions at WNP-1. Entombment (Level 3 or
above) of WNP-4 would be required at WNP-4 to achieve the same general performance as
fencing and patrol (Level 2) at WNP-1.

The higher levels of safety quality rating performance provide more permanent protection to
the public health and safety. There are little significant differences in the public health and
safety between restoration taken to a 3E or 4 level of restoration —‘Mound” or “Down”.

14
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Environmental Impact

Physical Environment

The mitigation of environmental impacts associated with site restoration is addressed by the
Site Certification Agreement (SCA) conditions for construction. In Attachment F, the applicable
SCA conditions and other requirements have been compiled into a single performance
standard to guide the restoration activities at WNP-1 and WNP-4. The performance standard
is applicable to all restoration activities and is independent of the restoration level selected.

Aesthetic Environment

After completion of restoration activities, the principal environmental impact associated with the
various levels of restoration will be aesthetic impact. Aesthetic impacts are important to Native
American tribes and to the general public. The buildings and structures at the WNP-1 and
WNP-4 construction sites are visible from Route 4 South on the Hanford Site; they are not
visible from the Columbia River. The water intake structure on the Columbia River is visible
from the river, but is not visible from Route 4 South. The extent of aesthetic impact will vary
with the extent to which existing buildings/structures on the WNP-1 and WNP-4 construction
sites are removed. Site restoration alternative levels 1, 2, and 3 will have the greatest
aesthetic impact because existing buildings and structures at the construction sites as well as
the water intake structure will be left in place. Levels 3B through level 4 will reduce aesthetic
impact with increasing removal of buildings and structures.

Socioeconomic Environment

Three major sectors have been the principal driving forces of the economy in the Tri-Cities
since the early 1970s: 1) the DOE and its contractors who operate the Hanford Site; 2) Energy
Northwest in its construction and operation of nuclear power plants; 3) an export-oriented
agricultural community, including a substantial food-processing component. Any major
changes in activity at Energy Northwest would most likely affect the Tri-Cities and other areas
of Benton and Franklin counties. In addition to the direct employment and payrolls, these
major sectors also support a sizable number of jobs in the local economy through their
procurement of equipment, supplies, and business services.

Final termination of activity at WNP-1 and WNP-4 will reduce the number of employees
necessary to maintain these facilities. Any of the levels of planned restoration activity,
however, would potentially have a positive short-term impact on the economy of the
community by bringing in additional jobs for restoration planning and construction. All levels of
restoration will involve the procurement of construction subcontractors and additional
equipment. The type of restoration alternative Energy Northwest selects may also impact the
economy of the community through its potential for reuse. If a business is able to make
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productive use the existing structures and infrastructure at the site, the community could
potentially reap long-term economic benefits.

Stakeholder and Tribal Perspectives

Benton County, the Port of Benton, Benton County Public Utility District, the City of Richland
with Energy Northwest have joined together to consider the possible redevelopment of the
WNP-1 and WNP-4 sites. There is believed to be a general community and regional support
of initiatives that will diversify and improve the area’s economy. These agencies together with
Energy Northwest believe that the reuse of the site may provide potential net benefits to the
area’s economy. This group is currently studying the feasibility of such an initiative.
Attachment D provides some further background on the potential for the site’s economic
redevelopment.

Native American treaty rights relating to the Hanford Site are summarized as Attachment C.
The expressed views related to land use at Hanford of the three Tribal Governments affected
by Hanford operations are summarized below:

Nez Perce Tribe

The Nez Perce Tribe appears to accept industrial development at the WNP-1 and WNP-4 sites
and thus may not object to the aesthetic impact of the building and structures located there,
even if the buildings and structures are left in place for an extended period. The Tribe wrote
alternative two in the recently issued Revised Draft Hanford Remedial Action Environmental
Impact Statement and Comprehensive Land-Use Plan " (HRA-DEIS). The area occupied by
WNP-1 and WNP-4 was designated as industrial use by the Tribe under alternative two. The
term "industrial" is defined at p. 3-5 of the HRA-DEIS as allowing the opportunity for expanded
economic growth including leases for industrial facilities on the land leased by Energy
Northwest from DOE.

The land adjacent to the Columbia River is designated for "preservation" by the Tribe. This
preservation area includes the land occupied by the water intake structure and pump house for
WNP-1 and WNP-4. The term "preservation" is defined at p. 3-6 of the HRA-DEIS as
protecting the natural resources to include active management practices. The definition does
not state that existing structures would need to be removed.

Confederated Tribes of the Umatilla Indian Reservation

The Confederated Tribes of the Umatilla Indian Reservation also appear to accept industrial
development at the WNP-1 and WNP-4 sites and thus may not object to the aesthetic impact
of the building and structures located there, even if the buildings and structures are left in place
for an extended period. The Tribes wrote alternative four in the HRA-DEIS. The area
occupied by WNP-1 and WNP-4 is designated by the Tribes as industrial use under alternative
four.” The land adjacent to the Columbia River is designated for preservation by the Tribes.
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Confederated Tribes and Bands of the Yakama Indian Nation

The Confederated Tribes and Bands of the Yakama Indian Nation did not prepare an
alternative for the HRA-DEIS. However, the Nation recently submitted language to DOE-RL
for inclusion in the draft environmental impact statement currently being prepared by DOE-RL
on the Hanford solid waste program. The language submitted by the Yakama Nation included
the following statement:

“...The entire viewshed that is visible from the top of Gable Mountain is considered a cultural
resource by tribal members. Because this Hanford viewshed plays a large role in the tribal
religious context, this type of landscape has also been called a sacred geography. It also has an
educational context because tribal elders teach younger generations about their history and
heritage, using the unique place names of their native language.”

This language suggests that the Yakama Indian Nation would prefer that the buildings and
structures at WNP-1 and WNP-4 be removed from the Gable Mountain viewshed.

Compatibility with Legal Agreements and Land Use Plans

This section discusses compatibility of restoration options with various legal agreements and
land use plans. The agreements and plans that are discussed are 1) the Site Certification
Agreement and the EFSEC regulations, 2) the lease with DOE, 3) the HRA-DEIS, and 4) the
Hanford Reach Act and the Wild and Scenic Rivers Act.

Site Certification Agreement and the EFSEC Regulations

The WNP-1 and WNP-4 SCA discusses certain environmental issues applicable to
construction in that would be relevant to site restoration, but does not specifically address the
restoration of the site.

EFSEC requirements for site restoration were first adopted in 1987 and are included in the
regulations addressing applications for site certificates (WAC 463-42-655, WAC 463-42-675
and WAC 463-42-680). Compliance with an approved plan is addressed in WAC 463-54-080.

17



SITE RESTORATION PLAN

DOE-Energy Northwest Lease

The Energy Research and Development Administration signed a lease agreement with Energy
Northwest (Washington Public Power Supply System) in 1975 for land on the Hanford Site to
be used for construction of WNP-1 and WNP-4. Section 11(a)(1) of the lease allows DOE to
terminate the lease if Energy Northwest discontinues its use of the lease premises for the
purposes stated in the lease. The purposes of the lease are stated in Section 2 of the lease to
be the construction, operation, maintenance, and use of two nuclear generating plants.
Section 12(b) of the lease provides that following expiration or termination of the lease, the
leased premises are to be returned in a condition as nearly as possible to original condition if
requested by the Administration (DOE).

Draft Hanford Remedial Action Environmental Impact Statement and
Comprehensive Land-Use Plan

DOE's preferred alternative in the HRA-DEIS shows the land occupied by WNP-1 and WNP-4
as industrial and the land adjacent to the Columbia River as preservation.” Under these
designations, the continued existence of buildings and structures at the WNP-1 and WNP-4
sites may not be objectionable. The compatibility of the water intake structure and the pump
house with the preservation designation is less certain.

Hanford Reach Act and the Wild and Scenic Rivers Act

The Hanford Reach Act (PL 100-605), as amended by section 404 of the Omnibus Parks and
Public Lands Management Act of 1996 (PL 104-333), required the Secretary of the Interior, in
consultation with the Secretary of Energy, to conduct a study of the Hanford Reach of the
Columbia River that included identification and evaluation of geologic, scenic, historic, cultural,
recreational, fish, wildlife, and natural features of the Hanford Reach. The Secretary of the
Interior was also directed by Congress to examine alternatives for the preservation of these
features. In addition, the amended Act establishes protections for the Reach by requiring
parties planning new projects within one-quarter mile of the river to consult and coordinate with
the Secretary of the Interior to minimize and provide mitigation for any direct and adverse
effects on the values for which the river is under study. In addition, all existing projects that
affect the study area are to be operated and maintained to minimize any direct and adverse
effects on the values for which the river is under study, taking into account any existing and
relevant license, permit, or agreement affecting the project.

A final study report was published in June 1994: Hanford Reach of the Columbia River,
Comprehensive River Conservation Study and Environmental Impact Statement”" The
Record of Decision for this EIS, signed on July 16, 1996 by the Secretary of the Interior,
recommended that Congress designate the Hanford Reach of the Columbia River and public
land within % mile of the river and all land in the Saddle Mountain National Wildlife Refuge and
Wahluke State Wildlife Recreation Area as a new National Wildlife Refuge and National Wild
and Scenic River.
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The proposed action in the EIS states that new structures within %2 mile of the river would be
prohibited if deemed by the U.S. Fish and Wildlife Service to be incompatible with the purpose
of the Wild and Scenic River designation. The study report specifically states, however, that
DOE would be allowed to construct new water intake and outfall structures and the access and
utilities necessary to use and service them.""

The Hanford Reach Act, as amended, does not appear to preclude the operation or require the
dismantling of the WNP-1 and WNP-4 water intake structure and pump house. Any such
operation, however, would need to minimize any direct and adverse effects on the values for
which the river is under study.

An act of Congress would be required for the Hanford Reach to become part of the Wild and
Scenic River System.
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CONCLUSIONS AND RECOMMENDATION

Summary Results

Table 7 below provides a summary of the assessments for each of the alternative restoration

levels for each of the categories.

For comparison, the Economic Development alternative

(Level 2B) is shown for WNP-1. For this alternative, no annual costs are included as part of
the restoration estimate which are equivalent to the Level 2 costs shown in Table 2 for WNP-1.
An Economic Development alternative is not shown for WNP-4 since no potential reuse of the
facility has been identified. The results for the aesthetics, regulatory, socioeconomic factors
are subjectively based from the assessment. The final determination of the acceptability of a
specific recommended level of restoration, for example, by the DOE also remains to be

established.
Table 7. Summary of Findings
Alternative  Description Environment, Cost($ millions) Meets Visual Meets Potential
Number Safety, and Aesthetic Regulatory  Socioeconomic
Health Score Goals Goals Benefits (reuse)
WNP 1
WNP1-1 Fence and Patrol 117 $9.8 No Yes* Yes
WNP1-2 Block Public Access 141 $8.5 No Yes* Yes
WNP1-2B  Economic Development 141 =$6.7 No Yes* Yes
WNP1-3 Entombment 108 $9.5 Partial Yes No
WNP1-3B  Plus rmv Cooling Twr. 113 $16.5 Partial Yes No
WNP1-3C Plus rmv TGF 113 $20.0 Partial Yes No
WNP1-3D  Plus rmv Walls 159 $24.9 Partial Yes No
WNP1-3E Mound 168 $53.2 Yes Yes No
WNP1-4 Down 183 $59.8 Yes Yes No
WNP-4
WNP 4-1  Fence and Patrol 42 $9.2 No Yes* No
WNP4-2 Bock Public Access 66 $8.5 No Yes* No
WNP4-3 Entombment 107 $9.6 Partial Yes No
WNP4-3B  Plus rmv Cooling Twr. 113 $12.5 Partial Yes No
WNP4-3C  Plus rmv TGF 113 $16.0 Partial Yes No
WNP4-3D  Plus rmv Walls 159 $23.4 Partial Yes No
WNP4-3E  Mound 168 $31.7 Yes Yes No
WNP4-4 Down 183 $38.9 Yes Yes No

*may not meet specifications of lease with DOE

The relative results for WNP-1 and WNP-4 are discussed next.
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From a regulatory perspective, it does not appear that any of the levels of restoration proposed
for WNP-1 would be in conflict with either the draft Comprehensive Land Use Plan for the
Hanford Site or the Hanford Reach Act and the Wild and Scenic River Act.

From an environmental perspective, all levels of restoration could potentially improve the
environment in terms of reducing disruption to wildlife habitat and disposal of hazardous
substances. From the Yakama Indian Nation perspective, however, Levels 3 and 4 (removal
of buildings), would be preferable to lower levels of restoration. Lower levels of restoration for
WNP-1 could be favored from the socioeconomic perspective if they were to lead to
redevelopment of the site providing additional long-term employment opportunities and thus
economic gains for the community.

From the safety and health perspective, the “safety quality ratings” indicate that in the near
term WNP-1 should be taken, to at least a 2B level of restoration which would reduce or
eliminate certain safety hazards while keeping the option of reuse open. This assumes that
the structures can remain adequately protected by Energy Northwest to prevent hazardous
access. For the long term, the greatest public health and safety is afforded by mounding and
filling (Level 3E) or demoalition to grade (Level 4). Level 3D, Demolish and Seal to 25 ft. above
grade; provides a similar level of protection except that the building void spaces are not filled.

From an economic perspective, it is logical to move from Level 1 to at least the Level 2
alternative restoration because, in terms of the present value of total costs, this option is less
costly than Level 1. A visual representation of the costs of each level of restoration compared
with each marginal safety and health score is found in Figure 2. As seen in Figure 2, the
marginal cost of moving to higher levels of restoration is generally increasing with a relatively
dramatic jump in costs of over $28 million at the 3E Level. The WNP-1 3E Level of restoration
involves the costly demolition of completed buildings (containment and general services) which
are generally plumbed and set up with equipment with reutilization potential.
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Figure 2 - WNP-1 Safety and Health vs. Cost
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Note that while total costs significantly increase as restoration efforts move to the 3E level,
the relative increases in safety and health scores begin to diminish.

WNP-4

From a regulatory perspective, the analysis of WNP-4 is the same as WNP-1. As with WNP-1,
it does not appear that any of the levels of restoration proposed for WNP-4 would be in conflict
with either the draft Comprehensive Land Use Plan for the Hanford Site or the Hanford Reach
Act and the Wild and Scenic River Act.

From an environmental perspective, all levels of restoration could potentially improve the
environment in terms of reducing disruption to wildlife habitat and disposal of hazardous
substances. Again, from the Yakama Indian Nation perspective, Levels 3 and 4 (removal of
buildings), would be preferable to lower levels of restoration; however, WNP-4 buildings are
less noticeable from distances (such as Gable Mountain) than the completed dome and other
structures of WNP-1. Unlike WNP-1, lower levels of restoration for WNP-4 would not
necessarily be favored from the socioeconomic perspective because there is little potential of
reuse and redevelopment of these incomplete structures.

From the safety and health perspective, WNP-4 represents a greater immediate hazard than
WNP-1 due to its condition. However, since it is unlikely that reuse alternatives will be
determined for WNP-4 it may be appropriate to pursue long term restoration alternatives
provided by demolishing and sealing (Level 3D), mounding (Level 3E) or ground level
demolition (Level 4).
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Cost ($ million)

From an economic perspective, it is logical to move at least from the Level 1 to the Level 2
restoration alternative because, in terms of the present value of total costs, this option is less
costly than Level 1. For WNP-4, while the total costs significantly increase for each restoration
level above 3C, there is relative improvement in the score of the safety and health benefits
from Level 3C to Level 3D. Comparison of these two factors (cost and safety and health) may
indicate that the significant increases in costs of Level 3E or Level 4 may not provide
proportionate additional safety and health benefits.

Figure 3 - WNP- 4 Safety and Health vs. Cost
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Energy Northwest's objective is to adequately address its responsibility for the public health
and safety not only now but for the long term.

Given the extremely long potential life of the civil structures associated with WNP-1 and
WNP-4 it is necessary, at a minimum to provide a restoration that adequately protects future
occupants or visitors to the site. As indicated, our studies have shown that the highest level of
long term public health and safety is provided by restoration alternatives; Mound and Fill —
Level 3E and Demolish to Grade-Level 4. Our assessment also found little significant
difference in the relative public health and safety between these two levels.
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The principal difference between the Level 3D-Demolish and Seal restoration alternative and
Level 3E for both WNP-1 and WNP-4 is the backfiling of the facilities before sealing. (See
Attachment A for the description of the alternative restoration levels.) The backfiling of the
void spaces provides permanent protection from future subsidence or the ultimate hazards of
structural failure. Considering the robust construction of these facilities, it does not seem
reasonable to predict the likelihood for such structural failure.

Going to Level 3E-Mounding and Backfilling has the greatest increase in marginal cost of
moving to higher levels of restoration for WNP-1. The changes marginal costs of each
subsequent level are shown in Figures 4 and 5 for WNP-1 and WNP-4 respectively.

Figure 4. WNP-1 Marginal Costs
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Marginal Cost

Figure 5. WNP-4 Marginal Costs
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From the analysis, the long-term protection of the public health and safety is most cost-
effectively provided by Level 3D-Demolish and Seal.

A comparison of Level 3B-Remove Buildings to Level 3C-Remove Turbine Foundation
alternatives shows no marginal improvement in the public health and safety. The analysis
however indicates that the environmental aesthetic perspective favors a Level 3C or higher
level of restoration. The estimated cost of removing the turbine foundation is approximately
$3.5 million.

WNP-1's potential for economic development will likely be affected if the restoration is begun in
the immediate future. Although the issues regarding reuse of facilities and redevelopment are
not thoroughly considered in this plan, these considerations should play a role in the final
selection of restoration alternatives. Fortunately much of the immediate public risks are from
hazards at WNP-4 which appears to have little or no economic development potential.
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It is recommended that WNP-4 be taken to a long-term level of restoration; perform all
of the activities of Level 3D-Demolish and Seal, with the exception of removing the
turbine pedestal.

In the absence of economic redevelopment opportunities, Energy Northwest’s
recommended long-term level of restoration for WNP-1 is also a Level 3D restoration
with the exception of removing the turbine pedestal. However, for the intermediate
term, the actions described in this study for Level-2B affords significant public health
and safety benefit while retaining the opportunity to reuse the WNP-1 facility.
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Plans

The assessment of the feasibility of reuse of WNP-1 and WNP-4 for economic development is
expected to take upwards of 12 to 18 months. Energy Northwest's approach is to commence
with restoration activities at both sites that need to be addressed regardless of the
redevelopment decision. This Chapter presents a workscope and plans for an 18 month
period.

Energy Northwest has recommended a long-term restoration alternative for the WNP-4
construction site. To date, no reuse potential has been identified for this facility. Therefore, the
planned restoration tasks are consistent with our recommendation. For the WNP-1 facility,
economic redevelopment may be a feasible alternative. To possibly realize the potential
benefits of WNP-1's reuse, the economic redevelopment options and associated institutional
guestions need to be fully considered. Our plan is to preserve the option for reusing the site
while pursuing required work irrespective of economic development until these questions are
answered and a redevelopment decision is made.

Plans and budgets have been established to begin initial site restoration activities in July 1999.
Figure 5 gives a general schedule for the planned activities. As shown, initial activities will
address the removal of the cooling tower asbestos fill at both of the sites. Initial activities at
WNP-4 and WNP-1 will focus on further reduction of personnel safety hazards and possible
environmental concerns in preparation for further restoration.

The conceptual schedule shown in Figure 5 displays 18 months beginning in July 1999. This
18-month period is thought to be sufficient time for the local governmental agencies to explore
the feasibility of assuming ownership of the site for economic redevelopment (Attachment D).
The agencies plan to explore and resolve questions about the site’s potential including the
acquisition of water rights, possible changes to RCW 80.50.300, land ownership issues, and
the marketability of this type of industrial land. At the end of this feasibility study, a decision
point has been designated to determine if the site should be transferred to a third party or
retained by Energy Northwest for the completion of restoration under this Plan.

The initial restoration activities that are identified in Figure 5 are also listed in Table 8 and
explained in Attachment E. These are the activities that have been determined to be
necessary regardless of the restoration option selected. The primary activities identified in this
category are the disposal of the cooling tower fill, the demolition demonstrations at WNP-4,
and the beginning of equipment removal at WNP-1. These activities have been scheduled to
begin immediately.

The remaining “WNP-1" and “WNP-4" categories on Figure 5 depict the timing of the major
actions at these projects. Other than general cleanup and the removal of equipment, the first
major restoration work is planned for WNP-4. This work is scheduled to begin following the
completion of the demolition demonstration projects. Other work on WNP-1 will not begin until
after the economic development decision point.
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Figure 6. WNP-1/4 Restoration Schedule
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Specific tasks to be conducted over the next 12 to 18 months are shown in Table 8. Table 8
lists planned tasks in priority order. Attachment E provides summary descriptions of these

initial tasks.
Table 8 - WNP-1/4 Initial Demolition and Restoration Tasks
‘ Activity ‘ WNP-1 WNP-4

1.  Establish Site Landfill X X
2. Remove Trash, Scaffolding, & Form Work X X
3. Install Building Drains In Concrete Floor X
4.  Remove Cooling Tower Asbestos X X
5. Concrete Demolition Verification Testing X X
6. Remove Non Reusable Buildings X X
7.  Eliminate Exterior Fall/Tripping Hazards X
8.  Demolish/Backfill Unused Pits and Vaults X
9.  General Exterior Cleanup and Grading X
10. Identify Environmental Hazards X X
11. Implement Environmental Cleanup Tasks X
12. Relocate Fencing & Install signs X X
13. Demolish/Fill Large Underground Piping X
14. Install Fill Over Turbine Generator Slab X
15. Demolish/Backfill Circulating Water Pump House X
16. Demolish Air Intake Structures X X
17. Demolish Cooling Tower Superstructures X X
18. Seal Building Openings/Install Permanent Doors X X
19. Remove Exterior Components X

20. Remove Turbine Generator Building Components X

Once the economic development potential is known, restoration and demolition activities will
begin in earnest. If economic development is chosen, it is anticipated that a period of eighteen
to twenty four months (by December 2002) will be required to complete restoration activities. If
economic development is not chosen and demolition to Level 3D is conducted at WNP-1,
additional time totaling from 30 to 36 months may be required to conduct the work. In this
case, all demolition/restoration obligations would be complete by December, 2003. The
activity schedule will also be updated to begin restoration activities as the decision is made.

In parallel with the conduct of these initial restoration tasks, Energy Northwest expects to
proceed in earnest with the disposition of remaining equipment and appurtenances not clearly
required for economic development. This will include the removal of all unnecessary or
unusable structures as part of the general cleanup. Our plans anticipate a period of up to 24
months for completion of equipment removal and sales of remaining assets.
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Restoration Alternatives

In 1995 Energy Northwest considered various restoration levels prior to committing in its 1995
Plan to a full restoration. A full restoration is now believed to not be in the best interests of the
region due to the large cost involved and the potential for reuse of all or a portion of the
facilities.

Although the WNP-1 and WNP-4 Projects are currently at different stages of completion, the
restoration level descriptions are basically the same. For each Project it is assumed that all
installed equipment is removed. This permits evaluation of each alternative without concern
for the installed assets. Ultimately the installed equipment will be addressed based on current
conditions and potential site uses, which may include utilization of some of the equipment.

The alternatives progress from easy, simple, and least costly to more complex and costly. The
range of alternatives progress naturally from leaving the site as-is to removing more buildings
as you progress through the options. The more expensive the option, the more protection that
is provided for the health and safety of the general public.

The restoration alternatives range from simply securing the site to full restoration to ground

level.

. The first level simply secures the site.

. The second level adds protection by reducing possible building access, cleaning up
the grounds, and eliminating potential fall hazards at ground level. Some concrete
walls and roofs are completed.

. The third level fully seals the Containment and General Services Building.

. Level 3B begins to remove major structures. The cooling towers, spray pond pump
house, and circulating water pump house are removed and the spray pond is
backfilled to grade.

. Level 3C removes the turbine pedestal and transformer concrete fire walls.

. Level 3D removes the containment walls to elevation 479 at WNP-4 but leaves the

WNP-1 containment alone as it is a complete building. The WNP-4 General Services
Building walls are removed to elevation 479 and the WNP-1 General Services
Building walls are removed to elevation 501. Concrete roofs are then poured at the
top elevations to seal the building.

. Level 3E takes a different approach by removing the site infrastructure and all
buildings except the General Services Building and the Containment. The General
Services Building and the Containment are then demolished to elevation 479,
backfilled and an earth mound is used to cover the buildings.

. The fourth level is the complete restoration to ground level. All buildings are removed
to below grade and backfilled. The site utility infrastructure is removed and vegetation
is planted over the site.
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Another alternative is to pursue economic development. This alternative (Level 2B) looks like
Level 2 except that buildings, roads, and utilities would be made available for development
activities. In addition, the existing electrical power, telephone and water supplies would be
maintained.

Level 1 (Secure Site)

. Remove the asbestos-containing materials
. Secure the sites with additional fencing

. Eliminate exterior fall hazards

. Perform general site cleanup

. Post “No Trespassing” signs

. Conduct regular security patrols

Level 1 establishes a secure perimeter around each site. It assumes that perimeter security
will be sufficient to prevent and deter unauthorized entry by the public. The removal and/or
salvage of remaining plant equipment of value removes theft as a motive for entry.

The exterior hazards would not be eliminated or protected to prevent falls. The buildings
would be secured to prevent entry. Additional fencing would be provided to minimize
unauthorized entry potential. Environmental hazards would be eliminated. Due to the
potential as an attractive nuisance, it was deemed necessary to provide a 24 hour security
presence. In perpetuity costs would include security and utility maintenance costs for lighting.

Level 2 (Block Building Access)

. Conduct appropriate Level 1 restoration activities

. Remove temporary buildings

. Secure site with additional fencing

. Eliminate exterior fall hazards

. Perform general site cleanup

. Install additional exterior lighting

. Render plant island safe and secure

. Demolish/backfill exposed exterior piping and electrical vaults
. Seal or eliminate building access points

Level 2 establishes a secure perimeter around each site. It assumes that perimeter and
secondary security, and reducing site access will be sufficient to prevent and deter
unauthorized entry by the public.
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Exterior

In addition to securing the site much the same as Level 1, this option adds the additional
protection factors of eliminating exterior fall hazards. Outside piping and electrical vaults would
be demolished and backfilled and the general outside areas would be graded clean. Some
temporary buildings would be removed. Roads and rail lines would be removed and graded
clear. All outside electrical substations would be fenced to minimize the entry potential. Due
to the additional level of protection, random security patrols are deemed sufficient to minimize
the entry potential. In perpetuity costs would again include security and utility maintenance
costs for lighting.

Containment
The building would be sealed to provide highly secure access. The interior would be cleaned

to remove trash, debris, scaffolding, and formwork. Note that at WNP-4 this condition still
provides access to birds to all floor levels.

General Services Building
The building would be sealed to provide highly secure access. The interior would be cleaned
to remove trash, debris, scaffolding, and formwork. Note that at WNP-4 this also includes
construction of concrete walls to prevent access at ground level.

Turbine -Generator Building
The building would be sealed to provide highly secure access. The interior would be cleaned
to remove trash, debris, scaffolding, and formwork. Note that at WNP-4 this would only include
protection of fall hazards at the concrete slab level.

Cooling Towers
Provide permanent doors and walls to cooling tower stairwells.

Circulating Water Pump House
The building would be sealed to provide highly secure access. The interior would be cleaned
to remove trash, debris, scaffolding, and formwork. At WNP-4 this also includes addition of a
fence around the pump pit since the building has already been removed.

Spray Pond And Pump House
The building would be sealed to provide highly secure access and a separate fence would be

installed around the spray pond. The interior would be cleaned to remove trash, debris,
scaffolding, and formwork.
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Remote Air Intakes/Chemical Waste Treatment Building

The buildings would be sealed to provide highly secure access. The interior would be cleaned
to remove trash, debris, and formwork. Note that the WNP-4 Chemical Waste Treatment
Building does not exist.

River Intake Structure

Any openings to the building would be sealed. The interior would be cleaned to remove trash
and debiris.

Security Access Building

The building would be sealed to provide highly secure access. The interior would be cleaned
to remove trash and debris.

Pipeline Corridor

The openings to the vent stations would be sealed.

Level 2B (Economic Development)

Economic development, while not specifically a restoration level, is a variation of Levels 1 and
2, where selected site infrastructure (i.e. power lines, roads, railroad tracks, and other site
utilities and structures) will remain to support economic development on, and adjacent to, the
site at some future time.

. Adjusts Level 1 and Level 2 to allow for re-use
. Preserve selected site infrastructure
. Retain selected plant equipment
. Do no demolish/backfill necessary piping and electrical vaults
. Install permanent access doors (vs. seal access)
Level 3 (Entombment)
. Conduct Level 1 and Level 2 actions
. Entomb reactor and related buildings
. Demolish/Seal related plant structures

Level 3 is more rigorous than Levels 1 and 2, emphasizes permanence, and relies less on
establishing and maintaining perimeter security. It assumes points of building entry can be
permanently sealed and secured to prevent unauthorized entry.
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This is the first of five level three options which begin to address removing major plant
structures and further sealing the buildings on a more permanent basis. Execution of any of
these options permits elimination of security patrols. The need for the site infrastructure still
may require some utility maintenance for the first four options, 3, 3B, 3C, and 3D. If the facility
is mounded over there will be no need to retain utility services. Each option builds upon the
previous option. For example, Levels Three, 3B, 3C, and 3D assume that all Level 2 work was
completed, Level 3B assumes that all Level 2 and Level 3 work was completed, etc. Level 3E
takes a different approach and selects the applicable parts from various levels.

Exterior
Additional temporary buildings would be removed. Fencing would be removed. Yard areas
would be cleaned, contoured, graded, and seeded. The large underground circulating water
lines would be backfilled.

Containment
A concrete floor would be poured at elevation 479 at WNP-4 only.

General Services Building

A concrete floor would be poured at elevation 479 for WNP-4. Roof areas at WNP-1 would be
reworked to provide a long term seal.

The additional proposed variations on entombment listed below (Level 3B through 3E) provide

increasing measures of safety by removing and/or securing a greater number of site structures
and removing additional attractive nuisances.

Level 3B (Remove Buildings)

. Conduct Level 1, Level 2, and Level 3 actions

. Remove cooling towers

. Remove turbine building, leave pedestal

. Remove circulating water pumphouse

. Backfill spray ponds

. Remove air intakes and fill

. Remove chemical waste treatment building
Exterior

The turbine oil and condensate tanks would be removed.
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Turbine-Generator Building
The WNP-1 structure would be removed leaving the pedestal.
Cooling Towers

The structures would be demolished to grade. The footprint areas would be cleaned,
contoured, graded, and seeded.

Circulating Water Pump House

The surface slabs at both units and the building at WNP-1 would be removed and the pit would
be backfilled. The footprint area would be cleaned, contoured, graded, and seeded.

Spray Pond And Pump House

The building would be removed and the pond backfilled. The footprint area would be cleaned,
contoured, graded, and seeded.

Remote Air Intakes/Chemical Waste Treatment Building

The remote air intakes would be removed to grade and backfiled. The WNP-1 Chemical
Waste Treatment Building concrete slab and treatment ponds would be removed and
backfilled. The footprint area would be cleaned, contoured, graded, and seeded.

Level 3C (Remove Turbine Foundation)

. Conduct the Level 1, Level 2, Level 3, and Level 3B actions

. Remove turbine-generator pedestal and slab

. Remove transformer footings, pads, and firewalls
Turbine Generator Building

The turbine pedestal and building slab would be removed to grade. The transformer footings
and firewalls would be removed. The footprint area would be cleaned, contoured, graded, and
seeded.
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Level 3D (Demolish and Seal)

. Conduct the Level 1, 2, 3, 3B, and 3C actions
. Demolish WNP-4 walls to 25 feet above grade
. Demolish WNP-1 General Services Building to 47 feet above grade
. Pour concrete floors to seal building
Containment

The WNP-4 containment walls would be removed down to elevation 479. The WNP-1
containment building would be sealed and would remain.

General Services Building

The walls would be demolished down to elevation 479 at WNP-4 and 501 at WNP-1.
Concrete roofing would be poured at 479 and 501 elevations at WNP-1.

Level 3E (Mound and Backfill)

. Conduct Level 1, 2, 3, 3B, 3C, and 3D actions
. Fill voids in remaining buildings

. Backfill to cover structure

. Clean, contour, grade, and reseed

This alternative takes a basic approach that if you cover everything up you won't have any
hazards remaining. The Containment and General Services Building would be demolished
down to elevation 479 where a mound of earth would be put on top of the remaining
structures. It assumes that to safely cover the structures with dirt the voids within the buildings
would have to be filled for long term safety considerations.

Exterior

Fencing and no trespassing signs would not be required and would be removed.
Environmental hazards would be removed. All other buildings would be removed. The site
utility infrastructure would be removed.

Containment and General Services Building

The interior would be cleaned as required to remove trash, debris, scaffolding, and formwork.
Environmental hazards would be removed. Voids would be filled to elevation 479. The
structure would be mounded over with earth at a three to one slope. The resultant footprint
area would be cleaned, contoured, graded, and seeded.
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Major Plant Buildings

The remaining buildings would be demolished, backfiled to grade, cleaned, contoured,
graded, and seeded as described in the following levels for each structure.

. Turbine Generator Building — Level 3C

. Cooling Towers — Level 3B

. Circulating Water Pump House — Level 3B

. Spray Pond and Pump House — Level 3B

. Remote Air Intakes/Chemical Waste Treatment Building — Level 3B

Remaining Plant Buildings
The Pipeline Corridor vent stations, River Intake Structure, and Security Access Building would

be demolished, backfilled, cleaned, contoured, graded, and the footprint area would be
seeded.

Level 4 (Demolish To Grade)

. Demolish and bury reactor and related buildings
. Re-contour and re-vegetate site

Level 4 is the “most permanent” of the proposed restoration levels and is intended to return the
site to a “natural” condition. Level 4 removes from the public, in terms of sight and access all
of the site’s attractive nuisances (structures, buildings, and ponds). At Level 4, the site
presents the same health and safety hazards to the public as the surrounding landscape.

This alternative envisions the entire site will be returned to its original desert condition. The

structures will be removed and underground structures may be left in place provided they are
covered with three feet of earth. Underground voids will be backfilled.

Exterior
This is the same as Level 3E.
Containment And General Services Building

This is the same as Level 3E however the buildings will be demolished down to elevation 450.

37



SITE RESTORATION PLAN

Major Plant Buildings
This is the same as Level 3E.
Remaining Plant Buildings

This is the same as Level 3E.
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Consultant Support

Pacific Northwest National Laboratories

Operated by Battelle Memorial Institute for the US Department of Energy
902 Battelle Boulevard
Richland, WA 99352

Battelle reviewed the cost estimates and provided the substance of the cost benefit analysis
for the restoration alternatives. They also considered impacts concerning the Hanford site,
environmental impacts, public interest and stakeholder concerns, potential future land use, and
public health and safety concerns.

Burns & McDonnell

9400 Ward Parkway
Kansas City, Missouri 64114

Burns & McDonnell updated and validated previous cost estimates for demolition and
restoration and adapt the previous estimates to the current restoration alternatives. In addition,
they were asked to consider structural integrity, expected lifetime, and any ongoing
maintenance issues.

Prezant Associates, Inc.

330 6™ Avenue North, Suite#200
Seattle, WA 98109

Prezant characterized the public health and safety aspects of the restoration alternatives and
included aspects related to other publicly owned facilities.
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Foster Wheeler Environmental

3200 George Washington Way, Suite G
Richland, WA 99352

Foster Wheeler reviewed previous regulatory studies to identify any applicable regulatory
requirements relative to the final long term site condition. In addition, they were asked to
consider any similar restoration experience and applicable DOE site requirements.

J & H Marsh & McLennan, Inc.

1215 Fourth Avenue, Suite 2300
Seattle, WA 98161-1095

J&H Marsh & McLennan considered the overall insurance perspective related to owner
obligations of the various restoration options, including potential risks and indemnity issues for
Energy Northwest.
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Treaties of the United States with American
Indian Tribes of the Hanford Region

In June 1855 at Camp Stevens in the Walla Walla Valley, representatives of the United States
negotiated treaties with leaders of various Columbia Plateau American Tribes and Bands. The
negotiations resulted in three treaties, one with the fourteen tribes and bands of what would
become the Confederated Tribes and Bands of the Yakama Indian Nation, one with the three
tribes that would become the Confederated Tribes of the Umatilla Indian Reservation, and one
with the Nez Perce Tribe. The U.S. Senate ratified the treaties in 1859. The negotiated
treaties are as follows:

1. Treaty with the Walla Walla, Cayuse, etc. (June 9, 1855; 12 Stats. 945)
2. Treaty with the Yakama (June 9, 1855; 12 Stats. 951)
3. Treaty with the Nez Perce (June 11, 1855; 12 Stats. 957).”

The Confederated Tribes and Bands of the Yakama Indian Nation, the Confederated Tribes of
the Umatilla Reservation, and the Nez Perce Tribe of Idaho are federally acknowledged tribes
which have the immunities and privileges available to other federally acknowledged Indian
tribes by virtue of their government-to-government relationship with the United States as well
as the responsibilities, powers, limitations and obligations of such tribes.

The terms of the three preceding treaties are similar. Each of the three Tribal organizations
agreed to cede large blocks of land to the United States. The Hanford Site is within the
ceded lands. The Tribes retained certain lands for their exclusive use (the three reservations)
and also retained certain rights and privileges to continue traditional activities outside the
reservations. These included 1) the right to fish (and erect temporary fish-curing facilities) at
usual and accustomed places in common with citizens of the United States, and 2) the
privileges of hunting, gathering roots and berries, and pasturing horses and cattle on open and
unclaimed lands.

The Richland Operations Office of DOE (DOE-RL) interacts and consults on a direct basis with
the three federally recognized tribes affected by Hanford operations, i.e., the Nez Perce,
Umatilla, and Yakama tribes. In addition, the Wanapum people, who still live adjacent to the
Hanford Site, are a non-federally recognized tribe who have strong cultural ties to the site. The
Wanapum are also consulted on cultural resource issues in accordance with DOE-RL policy
and relevant legislation.
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Economic Redevelopment And Transfer

The U. S. Department of Energy (DOE) has been shrinking the portion of the Hanford
Reservation on which they have active missions and projects. DOE'’s preferred alternative in
the HRA-EIS shows the land occupied by WNP-1 and WNP-4 as industrial. However, DOE
has indicated that they may want to retain title to the land until all potential environmental
guestions are addressed and resolved.

With the downsizing of a number of facilities at Hanford, the area’s economic development
climate has changed in recent years. Most notably, downsizing has moderated wage rates
slightly, making the area more attractive to new and expanding industries. The TriCities area
has retained a good workforce that is well educated and highly skilled. The area is locationally
well situated with respect to primary markets in the Inland Empire, the Portland area, and
Puget Sound.

The existing nuclear and other high tech industries in the TriCities area, coupled with the
quality of the labor force, present many economic development opportunities. Keeping in mind
that the preponderance of economic growth comes from the growth of existing industries and
firms, one can expect that the high tech component of the regional economy will continue to be
very important. Spin-offs from the nuclear industry can be expected as well as growth in
services (such as specialized metal fabrication) that support it.

Because of the labor force and relatively high wage rates, it is unlikely that industries using
routine assembly and mass production manufacturing would be interested in the area. By
contrast, the area is well suited for locating one-of-a-kind and low volume, high value added
industries. Specialized metal manufacturing, chemical production, instrument design and
manufacture, and related research and development activities “fit” the TriCities and may be
reasonable candidates for the WNP-1 and WNP-4 areas.

The WNP-1 and WNP-4 site has characteristics that may prove to be beneficial for attracting
industry. The area is isolated and security is relatively easy to maintain. For industries
engaged in defense—related research and development and manufacturing, or other activities
where security is important, the area would be attractive.

Many of the existing buildings are of high value due to the durability of their construction and
features such as ability to withstand seismic events, negative pressure enclosures, large
traveling cranes, etc. They represent an economic development attraction to the area, but the
opportunities to “match” the buildings with industries’ requirements is likely to be infrequent.
While very expensive to construct, these types of buildings are not in constant demand if
considered only for their special design characteristics. Near-term economic development
interests would be better served by making them available for a broad range of industrial
activities.
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As part of their economic development charters the Port of Benton and Benton County are
seeking opportunities from the Department of Energy’s initiatives to downsize and encourage
privatization of Government funded activities. One such initiative is a long-range (by 2050)
plan to use part of the Hanford Reservation for an “Energy Park”. Over the past several years,
Energy Northwest has had discussions with representatives from the Port of Benton and
others including Benton County and the City of Richland to consider potential redevelopment
of the WNP-1/4 Projects’ site. Their commonly held view has been that the site represents an
opportunity for economic development and the creation of new jobs in the region. The principal
advantages of the site for commercial development are the existing elements of infrastructure
and the potential availability of more than adequate water supplies for industrial purposes.

Concurrent with these discussions, Energy Northwest has addressed its need of the site in
supporting its long-term objectives continued with ownership. We have concluded that one of
our principal interests in the site may be to retain our rights and options to pursue our business
development initiatives. Another is to continue to use some of the facilities to support
Washington Nuclear Project No. 2 (WNP-2) operations.

The proximity of the WNP-1/4 site infrastructure to the WNP-2 operating plant provides unique
capabilities for supporting WNP-2 operations in three areas; water, backup electrical power,
and personnel. Although none of these considerations is paramount to this decision process,
they are important factors to Energy Northwest.

The Energy Northwest security firing range receives water from the WNP-1 fire protection and
potable water system. Occasionally water is also supplied to WNP-2 to support water system
outages and to maximize megawatt production. The WNP-1 electrical infrastructure is
interconnected to WNP-2 which allows feeding power to WNP-2 support areas. This capability
to switch the power supply to the support areas is frequently applied during outages for
maintenance of selected WNP-2 power distribution systems in plant support areas.
Additionally, the WNP-1 electrical grid supplies power to the security firing range.

Since submitting the 1995 Plan, Energy Northwest has been considering the tradeoffs of
continued site ownership alternatives including transfer of the site. Energy Northwest's
preliminary analysis determined that there is not an immediate economic basis to continue to
fully retain the WNP-1 and WNP-4 site for the development of new electrical energy generation
projects. Should Energy Northwest foresee the potential future need for additional power plant
construction, it will retain those interests as a participant in the reuse of the site.
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Initial Restoration Task Descriptions

1.

10.

11.

12.

Establish Site Landfill for Cooling Tower Fill — This is an administrative task to determine
whether to license a new landfill, assure the existing landfill can be utilized for disposal of the
transite fill from the cooling towers, or ship this material to an approved site.

Remove Trash, Scaffolding, and Form Work — This activity will remove any concrete forms,
scaffolding, and trash from the interior and exterior areas. This activity primarily applies to
WNP-4.

Install Building Drains in Concrete Floor — Drain holes will be installed in the basement
elevations of the Containment and the General Services Building to permit rain and snow to
drain directly to the ground.

Remove Cooling Tower Asbestos — The fill in the six cooling towers is transite, which
consists of concrete and asbestos and shall be removed.

Concrete Demolition Demonstrations — The feasibility of demolishing highly reinforced
concrete walls is an unknown. Contractors will be invited to demonstrate their techniques at
WNP-4 to validate the demolition estimates.

Remove Non Reusable Buildings — Remove any buildings that are not assets for potential
economic development through sale or demolition.

Eliminate Exterior Fall/Tripping Hazards — Seal or fill any openings to pipes, vaults, pits,
trenches, etc. that are to be left.

Demolish/Backfill Unused Pits and Vaults — Demolish minor underground concrete
structures and backfill to grade.

General Exterior Cleanup and Grading — Scour the yard areas to remove debris and grade
the general area.

Identify the Environmental Hazards —  This is an administrative task to survey the remaining
equipment and grounds to assure any hazardous materials are identified for cleanup. This
survey may identify oil in equipment, light ballasts, lead paint, etc.

Implement Environment Cleanup Tasks  — This task will perform the removal and cleanup of
any identified environmental issues.

Relocate Fencing — A second fence will be installed around the WNP-4 Spray Pond, General
Services Building, and Containment. Additional fencing and gate controls will be added to
WNP-1 to prevent unauthorized access to the major buildings. Signage will be installed on
fence lines and access corridors to minimize unauthorized access.
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13.

14.

15.

16.

17.

18.

19.

20.

Demolish/Fill Large Underground Piping — The eight, nine, and twelve foot diameter buried
piping will be filled, plugged, or removed.

Install Fill Over Turbine Generator Slab — The basement floor area of the structure will have
portions removed, three feet of clean fill installed, and the area will be final graded and
reseeded.

Demolish/Backfill Circulating Water Pump House — The WNP-4 underground structure will
be demolished to three below grade, backfilled with clean fill, and the area final graded and
reseeded.

Demolish Air Intake Structures — These structures, two per site, will be demolished to three
feet below grade, backfilled to three feet below grade, and the area final graded and reseeded.

Demolish Cooling Tower Superstructures — The cooling towers, three per site, will be
demolished to three feet below grade, covered with three feet of clean fill, and the area final
graded and reseeded.

Seal Building Openings/Install Permanent Doors — All openings to the Containment and
General Services Building will be permanently sealed at WNP-4 by installing concrete walls.
Roof and sky openings will not be sealed until the final restoration level is established. The
permanent doors will be installed at WNP-1.

Remove Exterior Components — Any exterior components will be removed. This primarily
consists of tanks and piping.

Remove Turbine Generator Building Components — This task will remove the power plant
process equipment from the building. Facility support equipment such as HVAC, fire
protection, power, potable water, and sanitation facilities will remain.
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Performance Standard for Site Restoration

This standard has been developed for the restoration of Energy Northwest Projects WNP-1
and WNP-4. lts terms define a final site condition and describe the conditions by which the
restoration activities can be conducted in compliance with the requirements specified by the
State of Washington.

REMOVAL OR DEMOLITION OF PLANT STRUCTURES

1. For those structures identified for demolition and backfiling, below grade exterior
foundation walls and interior walls may be left in place.

2. Unless specified otherwise, subsurface structures (foundations) and cavities will be
backfilled using methods that minimize void space in the backfill material.

3. Where appropriate, provisions for drainage will be made in structures to be abandoned by
burial.

4. Debris conforming to the definitions of inert (WAC 173-304-100(40)) and demolition
(WAC 173-304-100(19)) waste may be used as subsurface structure backfill material or
may be placed in the onsite landfill. Other wastes may be disposed onsite with
appropriate approvals.

5. Large diameter water pipelines connecting the turbine-generator building, cooling towers
and circulating water pumps will either be removed, backfilled, or plugged.

6. Blasting shall be conducted under appropriate safety standards required by WAC 296-
52.

EARTH

1. Reasonable means will be taken to avoid soil erosion.

2. Areas disturbed by restoration activities will be graded and sloped to blend with the
adjacent land.

3. Areas prepared for reclamation will be stabilized with gravel, seeding of appropriate
vegetation, mulch, or soil cement to prevent erosion.

4. To the extent practicable, site restoration activities should not disturb areas of the site
which were previously stabilized or undisturbed.
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1. Reasonable means will be taken to control dust from the restoration activities.
2. Any material that may be blown from a vehicle during off-site travel will be covered.
3. On-site burning may be conducted in compliance with EFSEC requirements and local

air authority rules.

WATER

1. Discharges from the site must meet the water quality standards (WAC 173-201A) at
their points of entry into the waters of the state. Proposed in-stream work must be
described and waivers of the water quality standards obtained from EFSEC.

2. Deleterious effects from leachate will be avoided by controlling the disposal of materials
on site.

3. The existing Oil and Hazardous Substance Spill Plan will be maintained and revised as
necessary during the site restoration period.

1. Site restoration activities will be conducted in a manner that minimizes disruption of
wildlife habitat.

2. Any in-stream work will be conducted during approved times with standard precautions
to prevent dewaterings or disturbance of fish spawning, rearing and migration.

TRANSPORTATION

1. All vehicles hauling materials to or from the sites will operate within the gross weight
limits for which each vehicle is licensed and in accordance with the any posted load
restrictions.

2. Commercial haulers will obtain county road/hauling permits, if required.
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HEALTH, SAFETY AND SECURITY

1. Efforts will be made to maintain a safe and healthy work environment during the site
restoration activities.

2. An appropriate level of security will be maintained to protect members of the public
from potential hazards of the site.

3. An appropriate level of vector control will be maintained at each site to prevent the
deleterious effects of unwanted birds, pests, and rodents until the end of the site
restoration activities.

CULTURAL RESOURCES

1. In the event that new ground is disturbed by excavation outside of the previously
disturbed site areas, the services of a qualified archaeologist will be retained to inspect
the site to determine whether archaeological or historical sites will be disturbed.
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Endnotes

i Ongoing costs are estimated for Level 1 as $500,000 for guarding (4 shifts, two men/shift, split
between both plants) and $50,000/year labor, equipment and parts to maintain operable sump
pumps. For Level 2, a random security patrol would be provided at an estimated $250,000/year (4
shifts, one man/shift, split between both plants).

ii All ongoing expenses would be incurred in perpetuity. Thirty years is used as an estimate.

iii Using a 30 year bond rate.

iv DOE, 1999, HRA-DEIS Section 3.3.4.3.4.

v DOE, 1999, HRA-DEIS Figure 3-7.

vi HRA-DEIS, Figure 3-3.

vii 59 FR 44430, August 29, 1994.

viii NPS, 1994, Vol |, p. 35.

ix The text of the three treaties can be accessed at the following URL:
http://Amww.rootsweb.com/~usgenweb/wa/indians/treaties.htm.

X 63 FR 71941; December 30, 1998.

xi A map of the ceded lands is shown in Figure 1-3 of the Revised Draft Hanford Remedial Action

Environmental Impact Statement and Comprehensive Land-Use Plan, DOE/EIS-0222D, April 1999.
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